
 

CAMBRIAN SCHOOL DISTRICT 
MEASURE I FACILITIES UPDATE (8-24‐15) 

 

We utilize this update to keep you informed on all Measure I facilities projects. Note: You, parents and other 
community members can also go to our Measure I website at www.cambriansd.org/measureI to learn more. Below 
you will find information updating you on our Solar, Safety & Security (Fencing), Price Ceilings & Lighting and 
Steindorf projects. 

Solar Project Update: 

 Reminder: All solar canopy structures throughout the district are 100% operational and producing energy. If 
you want to see how much power we are generating navigate through the solar canopy monitors located 
within each of the school site’s admin office as well as the District Office. You can also see the same information 
on our Measure I website at http://www.cambriansd.org/Page/1766 

 We will replace the trees lost during construction. Since it takes a considerable amount of water to ensure the 
new trees planted survive, we are postponing the planting of new trees until the drought conditions subsides. 

 Reminder: Did you know that the solar canopies will produce about 85% of our electrical power needs on an 
annual basis. This is expected to result in the District saving over $280,000 in our first 12 month period of 
operations and potentially increase each year thereafter. We expect to average over $465,000 in annual savings 
over the next 25 years. 

 Curriculum: Cupertino Electric, Inc. (“CEI”) our Solar Partner provided a 190 page curriculum package 
that teachers can uti l ize for future lessons on solar.   CEI’s curriculum package includes: 

o Multiple power point presentations that can be tailored to fit a teacher’s lesson plan 
o Multi-media and social networking tools and 
o Real time data monitoring for the PV system operating in the local jurisdiction 

 
Safety & Security (“Fencing”) Project: 
 The fencing project that included constructing over 2 miles of fencing is over 97% complete. Construction started 

mid‐November 2014 and dealt with some unexpected delays due to rain over the winter months. We were also 
required to relocated approximately 30 sheds to meet the Division of State Architects (“DSA”) requirements.  We 
expect to be complete with the project by the start of school. 

 All of the gates have been re-keyed but if you discover that your personal key is not working please contact your 
site school secretary and they will work with Buildings and Grounds to address your situation. 

 The custodial team and the principals have been fine tuning our process of unlocking and locking gates 
throughout the instructional day.  We look forward to a smooth opening at the start of the new school year.  
However, please alert your site Principal if you we need to make minor changes to make our process more 
efficient. 

 There will be some minor but additions to the fencing projects at Bagby and Farnham.  Kramer Project 
Development Company is working with Administration on finding the right time to complete these minor projects 
with limited interruption during the instructional day.  More information to come when available. 

Price Ceiling and Lighting Project: 

 It is the District’s goal to improve the learning environment at all of our sites. As a result, during the November 
6, 2014 Board Meeting, the Board approved moving forward with a Price Ceiling and Lighting project. During 
the April 2, 2015 Board Meeting, the Board approved adding carpet replacement and roof insulation to the 
project scope. 

 This project is also over 99% complete.  In many of our classrooms, energy efficient LED lighting and insulation 
was installed to help us save even more energy while providing brighter and more comfortable classrooms 
conducive to quality instruction. New carpets were also installed to replace the old worn carpets.  Lastly, many 
of our classrooms will have their interior ceilings upgraded. 

 Bill Eagan will provide basic training on how to use the new dimming feature on LED lights and distributing 
instructions to each of the classrooms. 

 A special “Thank you!” to all the teachers that elected to participate in the packing and unpacking of boxes.  We 
know this was not an easy decision and even harder to complete. 
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Steindorf K-8 S.T.E.A.M. Project: 

 On March 19, 2015, the Administration provided an update to the Board of Trustees on the Steindorf Project.
The presentation addressed the:

o District’s challenge with projected enrollment increases;
o Growing class sizes;
o Rationale of why reopening Steindorf was the best solution to:

 Reduce class sizes throughout the District
 Reduce total student enrollment on all campuses
 Offer  an  additional  choice  for  students  with  a  school  focus  on  Science,  Technology,

Engineering, Arts and Math
o Projected cost of the project (now at $23.9M)
o Concept art and design work; and
o Framework for moving forward;

 Plans have been approved by DSA, major contracts awarded June 29, 2015, tenants have been relocated and
construction has begun.

 We still anticipate opening Steindorf in 2016‐17 and we are is extremely excited about the future.

Piloting Furniture: 

 We are very excited to announce that we are piloting new furniture in 2 classrooms (one elementary and one 
middle school classroom).  We invite staff and students to examine the furniture for functionality, durability 
and comfort and give their perspective.  There will be surveys in these classrooms for you to complete and turn 
into the classroom teacher.  Your responses will be communicated to administration and the Board of Trustees 
to help make future decisions on furniture used throughout the district.

Thank you for your continual support as we work towards enhancing our school environment for all students in 
Cambrian School District. If you have any questions or suggestions please send an email to 
MeasureI@cambriansd.org  

Jason Vann 
Chief Financial Officer 

Picture of Price Classroom after new LED lights, insulation and carpets were installed
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