
 
 

CAMBRIAN SCHOOL DISTRICT  
MEASURE I FACILITIES UPDATE (Fall 2017) 

 
 
It is hard to believe, but Cambrian School District is once again in the midst of another school year.  Since the passage of Measure 
I in June of 2014, many projects have been completed, and we are providing you a progress update, as our work to improve 
and enhance our students’ learning environment is approximately 90% complete at this time.   
 
This document contains the most recent information about our work on Steindorf STEAM School, Bagby’s Multi-Use Building, 
and the Outdoor Learning Areas at Farnham, as well as an update around priorities moving forward. You can always find the 
most recent news about Measure I progress at our website: www.cambriansd.org/measureI. As always, we deeply appreciate 
the tremendous support our community has shown in our shared work to ensure all students have access to the best possible 
education. 

Measure I Prioritization - Outdoor Learning Areas 

One of our top priorities is enhancing school sites so that students and staff can make the most of outdoor spaces on campus. 
At the May 5, 2016 board meeting, the Board of Trustees approved moving forward with the design and construction of three 
new Outdoor Learning Areas. Each structure will be tailored to the needs of the campus, serving as outdoor classrooms for a 
wide variety of instructional subjects and laboratory/ Maker Space activities – as well as simply providing space to help students 
stay comfortable in the heat.  After receiving input from key stakeholders and finalizing the design of the space, Division of the 
State Architect (DSA) approval in late March and awarding construction contracts June 2017, The Farnham Courtyard has been 
completed.  We will now look at adapting that plan for the other school sites (Fammatre, Sartorette and Price) with input from 
all stakeholders.  

Steindorf K-8 S.T.E.A.M. School: 

• The first day of school was August 18, 2016 and now we are starting the second school year at the new Steindorf S.T.E.A.M. 
School.  

• On September 16, 2017, the District held its very first district-wide Cambrian Rocks! concert at Steindorf to raise money 
for music programs at all six of our schools.  And don’t miss the second annual Cambrian Schools 5K Run on October 15, 
2017, where we will run a loop from Steindorf to Price in support of student wellness initiatives.  We hope to see you at 
both events. 

• Steindorf’s students will continue to engage in 21st century learning that features Project Based Learning and emphasizes 
the 4Cs (collaboration, cooperation, critical thinking and communication) throughout the year. All of this transpires in the 
renovated learning environment which includes a K-8 Science Lab, Maker Space and Learning Hub where students design, 
tinker and create to their hearts’ content. The most recent project milestones that have been met include, but are not 
limited to:  

• Activating the solar panels installed at the school site, which allow Steindorf to join our other five schools as a 
model of energy efficiency and save thousands of dollars in energy costs over the next 25 years. 

• Receiving DSA sign off on the project as being completed. 
 

Bagby Multi Use and Outdoor Shade Structure Update: 
 
• As you may know, Bagby Elementary School’s current multi-purpose room is very small relative to the student population 

and significantly outdated. On January 21, 2016, the Board of Trustees approved moving forward with the design and 
construction of a new building that will accommodate large groups of students for assemblies, activities, and for lunch in 
case of inclement weather. On March 22, 2017, the Board approved an increase of the project budget to $3.2 million, 
adjusting for inflation and rising construction costs.  Despite this adjustment, the bid results still came in higher than the 
approved budget.  As a result, staff and consultants value engineered the project and adjusted the scope to get the project 
under budget.  On May 8, 2017, the Board approved a scope revision, which primarily reduced the design of the canopy 
as well as reduced other site work related to storm drainage and bioswales and reduced the audio/video budget and 
furniture budget.  

• Based on the revised scope, construction contracts were awarded and construction work began mid-June 2017. In the 
near future, the Board will decide on the final design of the canopy as well as award construction contracts for site work 
to be completed near the end of the project. 

 

http://www.cambriansd.org/measureI


 
• We anticipate that the project will be completed during the spring of 2018.  Once completed, the room will house science 

fairs, plays and countless other learning activities -- and we can’t wait to see what Bagby students and staff do with their 
new room.  

 
Thank you for your continued support as we work towards enhancing our school environment for all students in 
Cambrian School District. If you have any questions or suggestions please send an email to MeasureI@cambriansd.org  
 

 
 

Bill Eagen 
Director of Measure I Projects 

 
See progress photos on our Measure I webpage at: http://www.cambriansd.com/Page/1764 

 

 
    Approved Bagby Multipurpose Room - Canopy  

 

 
 

Farnham Courtyard- Upper Grades 
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